SAS Superstructure Run date  19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:41PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 120  Const Calendar Day: 346 Date: 20-Aug-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  03:00 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.00" Condition Overcast to sunny

Working Day If no, explain:

Diary: Dispute
Work description.

- Prepared for surveying the centerline punchmarks on the top deck of OBG lifts 1E/1W to 6E/6W for
various weather conditions and steel temperatures.

- Continued to process surveying data for the deflection of the Temporary Trusses with OBGs 1E/1W to
6E/6W loaded on the structure.

- Began to prepare for the grout placement of the West Deviation Saddle grout pad mock-up.

- Continued to investigate issues related to surveying the Shear Keys and Bearings at the E2 cap beam.

- See Lalit's diary for ABF, Conco, and CMC-RS labor, equipment and other operations at the W2 cap
beam and at Pier 7. CMC-RS foreman Martin Batres was notified that Caltrans engineers must be present
when the bikepath bars are to be torqued. The bars shipped onsite had a tapered thread and were sent
back to the shop due to the female end bars having a non-tapered coupler. ABF ironworkers conducted a
water test on the West Deviation Saddle grout pad mock up to see if the forms were "liquid-tight". To my
knowledge no Caltrans engineer witnessed the test, however according to ABF ironworker foreman Aaron
Kent said there were a few locations on the edge of the forms after the initial water test that needed to be
sealed. He offered to conduct the test again in our presence but it wasn't required per the Specs but it was
in their best interest to seal all gaps today as the actual placement of the grout for the mock-up will be
done Monday August 23rd.

[]

Attachment

The expiration date of September 2010 for the Masterflow 928 Lower bikepath pedastol on the west end of the W2 cap beam with
Superbags. cylindrical female couplers.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt

Diary #: 120  Date: 20-Aug-2010

Friday

East face of the E2 cap beam with a prism seen two yellow posts from
the left to monitor longitudinal/lateral movement of the cap due to the
trusses.
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Anchor rod at the E2 cap beam developing rust.

ABF offloading the third OBG lift from the Xenhua.
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Masterflow 928 "Superbags" mobilized under the W2 cap beam near
the W2E column.

One inlet for the West Deviation Saddle grout pad mock-up for gravity

feed of the grout.
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